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Eastern Flow Path

L-8 FEB
Inflow spillway and outflow pump station in construction, nearing completion

Contractor to start filling the FEB

L-8 Divide Structure
In construction

STA-1W Expansion #1
Final design completed

Construction and operations permit acquisition in process

S-375 Structure Expansion (G-716)
Final design completed

S-5AS Divide Structure
In construction

G-341 Related Improvements
L-16 Bolles East Canal Phase 1 Segment 1 - In design

Central Flow Path

A-1 FEB
Construction substantially complete, currently conducting final structure inspections

Western Flow Path

Projects to begin in 2018

Additional Components

Science Plan
Eight STA related research projects on going to improve treatment performance

Sub-Regional Source Control
Project planning for FY15 is ongoing

Two new source control projects are underway

Mecca - Replacement Feature
In design
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Eastern Flow Path Milestones
Project Deadline Date submitted *Days +/- Status

S-5AS Divide: Initiate Construction 10/1/2014 9/15/2014 +15

L-8 Divide: Initiate Construction 10/1/2016 9/15/2014 +745

L-8 FEB: Construction Status Report 3/1/2015 2/26/2015 +2

S-375 Structure Expansion: Complete Design 7/30/2015 7/22/2015 +8

STA-1W Expansion #1: Complete Design of STA 7/30/2015 6/22/2015 +37

Central Flow Path Milestones
Project Deadline Date submitted *Days +/- Status

A-1 FEB: Construction Status Report 3/1/2015 2/26/15 +2

Western Flow Path Milestones
Project Deadline Date submitted *Days +/- Status

Projects to begin in 2019

* + = days ahead; - = days behind


